BETA

ENGINEERING SUCCESS TOGETHER WEE KLY SU M MARY REPO RT
Client: Needham DPW Dates: 09/07/15t0 9/11/15

Contract: Rockwood Lane Extension

Developer: Wayside Realty Trust Inspector(s) onsite:  BL/MH

WORK COMPLETED 9/7/15 THRU 9/11/15

e Construction suspended until resolution of items listed in Demand Letter.

¢ Site safety concerns regarding sink holes and unstable stockpiled material have not been
addressed to date. Complaint received on 9/1/15 and verified by previous site inspection.
Potential injury risk to people and pets especially with school now in session.

e Low hanging fiber optic cable observed on Rockwood Lane between #30 & #22

e Complaint concerning broken glass in garage door at 60 Tudor Rd. 8/17/15. Issue remains
unresolved to date.

e Complaint concerning damaged tree limbs and a potential unstable tree at 107 Tudor Rd.
Issue remains unresolved at this time.

e Complaint concerning previous damage to retaining wall at 79 Tudor Rd. 8/31/15. Retaining
wall has not been repaired nor has a plan for repair been established.

e Concern about potential unstable tree behind 99 Tudor Road is unresolved to date.

e Correct phone number provided for newly named site supervisor Greg Snyder.

e Site supervisor contacted and notified of unresolved issues at the site.

e Site supervisor intends to perform site visit and evaluate issue brought to his attention.

e Low hanging overhead wires at 30 Rockwood Lane reported 9/9, repaired 9/11/15.

WORK ANTICIPATED FOR NEXT WEEK

e Initiate corrective measures to alleviate site safety concerns.

e Address tree related concerns with abutters at #99 & 107 #Tudor Rd.

e Attend a meeting with the building contractor, BETA, and the Town to discuss outstanding
ISSUEs.

e Declaration of completion from Developer for items listed in the Demand Letter and
request to resume construction.

e Submittal of a revised construction schedule.

e Work could potentially resume as early as Tuesday with Town authorization.

e Concerned abutter email notification will resume when construction is authorized.
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Needham DPW
Rockwood Lane Extension
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Needham DPW
Rockwood Lane Extension

Overhead wires repaired at 30 Roockwood Lane Wires cut from Ies and left at curb
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